AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Ofs6

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00395 2004FEB12 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S1501A
TACOM WARREN BLDG 231 DCMA | NDI ANAPCLI S
AVBTA- AQ ATBA EMVETT J. BEAN CENTER
SUZANNE G BSON (586) 574- 7919 8899 E. 56TH ST.
WARREN, M CHI GAN 48397- 5000 I NDI ANAPOLI S, IN 46249-5701
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: G BSONS@ACOM ARMY. M L
SCD B PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

AM GENERAL LLC
105 N NI LES AVE
SOUTH BEND, | N. 46617-7025

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 01- C- S001
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code OH3GS | Facility Code 2000NOVO6

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
STANLEY L. HARMVB

HARMSS@ACOM ARMY. M L (586) 574- 5481

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004FEB12
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C- S001

MOD/AMD P00395

Page 2 of 36

Name of Offeror or Contractor: AM GENERAL LLC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM

CONTRACT:

Production Contract for A2 Hi gh Mbility Milti-purpose Weel ed Vehicle (A2 HWW)

MCDI FI CATI ON:

1. The purpose of this bilateral

CLIN

4004AA

4004AB

4004AC

4005AB

4005AC

4005AD

4009AA

4009AB

4009AC

4009AD

4009AE

ECP | ncor por at ed

TACUB483
Next Generation Arnor

TACUB483
Next Generation Arnor

TACUB483
Next Generation Arnor

TACUB483
Next Generation Arnor

TACUB483
Next Generation Arnor

TACUB483
Next Generation Arnor

FET Adj ust nment
U1819 and 1820

DAAEO7-01- C- S001

P00395

nodi fication is to incorporate ECP's for the follow ng:

Qy

18

35

37

17

Seatbelt Retractor Shield

U1815 - ERR P9542J

Del ete Radi o Cabl es
Instal | SINCGARS Power
TACU 8483

Next Generation Arnor

FET Adj ust nment

Del ete Radi o Cabl es
Instal |l SINCGARS Power
TACU 8483

Next Generation Arnor

FET Adj ust nment

Del ete Radi o Cabl es
Instal |l SINCGARS Power
TACU 8483

Next Generation Arnor

FET Adj ust nment

U1815 - ERR P9542J

Del ete Radi o Cabl es
Install SINCGARS Power
TACU 8483

Next Generation Arnor

FET Adj ust nent
Next Generation Arnor

Cabl e

Cabl e

Cabl e

82
68
82
Cabl e 82
82
82

1

ECP Anpbunt

NC
(593. 62)

NC
(593. 62)

NC
(593. 62)

NC
(199. 53)

NC
(199. 53)

NC
(199. 53)

(0.08)
20. 47
5.36
6.00
(85. 55)
116.19
NC
(412.58)

(0.08)
(85. 55)
116.19
NC
(412.58)

(0.08)
(85. 55)
116.19
NC
(412.58)

(0. 08)
6. 00
(85. 55)
116. 19
NC

(412. 58)

(0.08)
(412.58)

Current

Price

$78, 395.

$78, 276.

$78, 276.

$79, 903.

$79, 903.

$79, 903.

$79, 537.

$79, 524.

$79, 524.

$79, 518.

$79, 554.

Uni t

33

24

24

17

17

17

32

15

15

15

79

Revi sed Uni t

Price

$77, 801.

$77, 682.

$77, 682.

$79, 703.

$79, 703.

$79, 703.

$79, 187.

$79, 142. 13

$79, 142. 13

$79, 141. 1056

$79, 142. 13

71

62

62

64

64

64

13



CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C- S001

MOD/AMD P00395

Page 3 of 36

Name of Offeror or Contractor: AM GENERAL LLC

4009AG

4009AH

4009AJ

4009AK

4009AN

4007AA

4007AB

2. As aresult

Next Generation Arnor
Next Generation Arnor
U1865 Spl ash Shield

U1865, Spl ash Shield
U1865, Splash Shield
U1865, Spl ash Shield
U1865, Spl ash Shield

U1865, Spl ash Shield

308
187

500

748

575

11

23

of this Mdification P00395,
Cumul ative Obligation Amount are shown in Section G -

(412.
(412.
(551.
(551.
(551.
(551.
(551.

(551.

58)
58)
39)
39)
39)
39)
39)

39)

$79, 739.

$79, 554.

$79, 142.

$79, 142.

$79, 142.

$77, 155.

$77, 245.

99

71

13

13

13

51

87

$79, 327.

$78, 807.

$78, 590.

$78, 590.

$78, 590.

$76, 604.

$76, 694.

41

3575

74

74

74

12

48

the contract value is decreased by ($1,351,692.46). The Prior Amount and
Contract Admi nistration Data.

3. Except as provided for herein, all contract ternms and conditions remain unchanged and in full force and effect.

*** END OF NARRATI VE A 347 ***



CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C- S001 MOD/AMD P00395

Page 4 of 36

Name of Offeror or Contractor:

AM GENERAL LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
4004 NSN:  2320- 01- 380- 8213
FSCM 19207
PART NR 8750310
SECURI TY CLASS: Uncl assified
4004AA USMC MLO43A2 18 EA $ 77,801.71000 |$ 1, 400, 430. 78
NOUN: MLO43A2
PRON: T136D532JZ PRON AMD: 01 ACRN: GJ
CUSTOMER ORDER NO Mp545003MP35001
Unit Price
MLO43A2 $77, 986. 35
FET $ 32.44
Woodl and Canp. Pai nt I ncl uded
Deep Water Ford $ 581.01
Ful | USMC MLO43Al Stowage Pl an $ 109. 47
Full USMC BIl for MLO43A2 I ncl uded
War ni ng Devi ce $ 10.80
Communi cati on Equi pment Reduction $(301. 82)
PCB/ GPC $ (22.92)
Engi neeri ng Changes:
*ECP TACU 8483 NC
*Next Generation Arnor (593.62)
*Revi sed Contract Price *$77,801. 71
*Added by nodification P0O0395
TOTAL $78, 395. 33
X 18
TOTAL FI XED PRI CE $1, 411, 115. 94
USMC Regi stration Nunmbers: 609386-609390 and 609564{609576
(End of narrative B001)
Packagi ng and Mar ki ng
See Section D
(End of narrative D001)
I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Contractor shall deliver in accordance with the deliyery

schedul e set forth in Attachnent 21 of the Contract.




Refer ence No. of Document Being Continued Page 5 of 36
Name of Offeror or Contractor: AM GENERAL LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

001

MARK FOR

Fl eet Support Center (DMFA-Stores)
FSD Stor Maint Br Whse 1231 Dr 11
MCLB Bl dg 1221 Dr 20

POC: Ms. Lynn Wsham FSC, Code 877-2

Phone: (229) 639-5831

(End of narrative FO001)




Refer ence No. of Document Being Continued Page 6 of 36
CONTINUATION SHEET PIIN/SIIN DAAEO7- 01- G- S001 MOD/AMD P00395
Name of Offeror or Contractor: AM GENERAL LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
4004AB USMC MLO43A2 35 EA |$_ 77.682.62000 |3 2,718, 891. 70

NOUN:  HVWMAY MLO43A2
PRON:  T149L003JZ PRON AMD: 01
CUSTOMER ORDER NO M2545004MP45001

MLO43A2

FET

Wodl and Canop. Pai nt

Deep Water Ford

Reduced USMC BI |

USMC MLO43Al1 St owage Pl an
Var ni ng Devi ce

Communi cati on Equi pnent reduction
PCB/ GPC

Engi neeri ng Changes:

*ECP TACU 8483

*Next Generation Arnor

*Revi sed Contract Price

*Added by nodification P00395

TOTAL UNIT PRI CE

TOTAL PRI CE

ACRN: MB

Unit Price

$77,986. 35
$ 32.44
I ncl uded
581. 01
(119.09)
109. 47
10. 80
(301. 82)
(22.92)

R R I

NC
$ (593.62)

$ 77,682.62

$78, 276. 24
X 35
$2, 739, 668. 40

USMC REG STRATI ON NUMBERS: 609584 - 609618

(End of narrative B001)

Packagi ng and Marki ng

See Section D

(End of narrative D001)

I nspection and_Accept ance

INSPECTION: Origin ACCEPTANCE: Origin

Contractor shall deliver in accordance with the
delivery scheduel set forth in Attachment 21 of

the contract.

DRC MARK FOR




Refer ence No. of Document Being Continued Page 7 of 36
Name of Offeror or Contractor: AM GENERAL LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

001

MPS-1 Organi ¢ Account
ATTN: M. Gene Johnston
Phone: (904) 696-5029

(End of narrative FO001)




Refer ence No. of Document Being Continued Page s of 36
CONTINUATION SHEET PIIN/SIIN DAAEO7- 01- G- S001 MOD/AMD P00395
Name of Offeror or Contractor: AM GENERAL LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
4004AC USMC MLO43A2 37 EA |$_ 77.682.62000 |3 2,874, 256. 94

NOUN:  HVWMAY MLO43A2
PRON:  T149L013JZ PRON AMD: 02
CUSTOMER ORDER NO M2545004MP45001

MLO43A2

FET

Woodl and Canp Pai nt

Deep Water Ford

Reduced USMC Bl |

USMC MLO43Al Stowage Pl an
War ni ng Devi ce

Communi cati on Equi pnent reduction
PCB/ GPC

Engi neeri ng Changes:

*ECP TACU 8483

*Next Generation Arnor
*Net ECP Adj ustnment Anmount

*Revi sed Contract Price

*Added by Modification P00395

TOTAL UNIT PRI CE

TOTAL PRI CE

ACRN: MB

Unit Price

$77,986. 35
$ 32.44

I ncl uded
$ 581. 01
$ (119.09)
$ 109. 47
$ 10. 80
$ (301.82)
$ (22.92)

NC
$ (593.62)
$ (593.62)

$77, 682. 62

$ 78, 276. 24
X 37
$2, 896, 220. 88

USMC REG STRATI ON NUMBERS: 610023 - 610059

(End of narrative B001)

Packagi ng and Mar ki ng

See Section D

(End of narrative D001)

I nspection _and Accept ance

I NSPECTION: Origin ACCEPTANCE: Origin

Contractor shall deliver in accordance with
the delivery schedule set forth in

Attachrment 21 of the contract.

DRC MARK FOR

002 SMJ 1st Supply BN
Force Feed Acct:

MMC246




Refer ence No. of Document Being Continued Page o of 36
Name of Offeror or Contractor: AM GENERAL LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

003

004

005

006

007

008

009

010

POCC. CW4 David Carter, Bldg 2261

Phone: 760-763-2561

HQ BN 2D MARDI V

PCC. CWD3 McCarthy
Phone: 910-451-9537/8051

POC: MGYSGT ALI

Phone: 910-451-3657/ 1386
or

PCC.  MGYSGT W son

Phone: 910-451- 3657

Force Fed Acct LLP
PCC: MGYSGT G E. Calvin
Phone: 011-81-611-737-7860

TMO M F ML4167
PCC: SSGT Shawh Ki ng
Phone: 419-666- 6992

SUPO M F M14171
POC: Capt. Nathan A. Mentink
Phone: 773-539-6464 x 302

or
POC: GYSGT Dion D. Hill
Phone: 773-539-6464 x 310

SUPO M F M14176
POC. SSGT Bruce Shank
Phone: 847-623-7447

SUPO M F M14181
POC. SGT Scott A. Carter
Phone: 314-263- 6454/ 6457

SUPO M F ML4186

PCC: SSGT Joseph G Zilligen
Phone: 417-869-2857

(End of narrative FO001)




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 10 of 36

PIIN/SIIN DAAE07-01- C S001 MOD/AMD P00395
Name of Offeror or Contractor: AM GENERAL LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
4005 NSN:  2320- 01- 380- 8229
FSCM 19207
PART NR. 8750311
SECURI TY CLASS: Uncl assified
4005AB USMC ML045A2 1 EA |$__79,703. 64000 79, 703. 64

NOUN:  HMMAV MLO45A2

PRON: T119V380JZ PRON AMD: 03 ACRN: AG
CUSTOVER ORDER NO MB545001MR15010
Unit Price
MLO45A2 $78, 880. 26
FET (I nproved Sidewal |l Tire) $ 32. 44
Wbodl and Canp Pai nt I ncl uded
ECPs for FYO2 and FYO03 $ 810.67
ECP U1819 and U1820 $ 20. 47
ECP U1724 $ 11. 35
Pintle Towi ng System I ncl uded
200 Amp Al't I ncl uded
Deep Water Fording $ 581.01
Reduced USMC BI | $ (119.09)
V\ar ni ng Devi ce $ 10. 80
Comm Equi p. Reduction $ (301.82)
PCB/ GPC $ (22.92)
Engi neeri ng Changes:
*ECP TACU 8483 NC
*Next Generation Arnor $ (199.53)
*Revi sed Contract Price $79, 703. 64
*Added by Modification P00395
Fi xed Price Total $79, 903. 17
USMC Regi stration Nunber: 609328

(End of narrative B001)

Packagi ng _and Mar ki ng

See Section D

(End of narrative D001)

I nspection and_Accept ance
I NSPECTION: Origin

Deliveries or Performance

ACCEPTANCE: Origin

DOC SUPPL
REL _CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 MP545000565010A MVSAO1 M 3




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 11 of 36

PIIN/SIIN DAAE07-01- C S001 MOD/AMD P00395
Name of Offeror or Contractor: AM GENERAL LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
PRQJ CD BRK BLK PT
000
DEL REL CD QUANTI TY DEL DATE
001 1 UNDEFI NI TI ZED

FOB PO NT: Origin

SH P TO FRElI GHT_ADDRESS

(MVBAO1) TRAFFI C MANAGEMENT OFFI CER

MCLB BLDG 1221 DR 20

MF FSD STOR MAI NTBR WHSE 1231 DR 11
ALBANY GA 31704-5000

Contractor shall deliver in accordance with the
delivery schedule set forth in Attachment 21

of the contract.
DRC MARK FOR
001 Fl eet Support Center (

POC: Ms. Lynn W sham
Phone: (229) 639-5831

(End of narrative FO01)

DMFA- St or es)
FSC, Code 877-2




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 12 of 36

PIIN/SIIN DAAE07-01- C S001 MOD/AMD P00395
Name of Offeror or Contractor: AM GENERAL LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
4005AC USMC_MLO45A2 8 EA |$_ 79, 703. 64000 637, 629. 12

NOUN:  HVWMAY/ MLO45A2
PRON:  T149L004JZ PRON AMD: 01
CUSTOMER ORDER NO M2545004MP45001

MLO45A2

FET

Woodl and Canp. Pai nt
Deep Water Ford
Reduced USMC Bl |

Var ni ng Devi ce

Commruni cati on Equi pnent reduction
PCB/ GPC

Engi neeri ng Changes:
*ECP TACU 8483

*Next Generation Arnor

*Revi sed Contract Price
*Added by Modification P00395
TOTAL UNIT PRI CE

TOTAL PRI CE

USMC REQ STRATI ON NUVBERS:

(End of narrative B001)

Packagi ng _and Mar ki ng

See Section D

(End of narrative D001)

| nspection and Acceptance
I NSPECTION: Origin

Contractor shall

Attachnent 21 of the contract.

DRC MARK FOR
001 MPS-1 Organi c Account
ATTN. M. Cene Johnston

Phone:

(End of narrative FO001)

ACRN: MB

609619- 609626

ACCEPTANCE: Origin

deliver in accordance with
the delivery schedule set forth in

(904) 696-5029

Unit Price

$79,722.75
$ 32.44

I ncl uded
$ 581. 01
$ (119.09)
$ 10. 80
$ (301.82)
$ (22.92)

NC|
$ (199.53)

$79, 703. 64

$79, 903. 17
X 8
$639, 225. 36




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SI|N DAAEO7-01- G- S001

MOD/AMD P00395

Page 13 of 36

Name of Offeror or Contractor: AM GENERAL LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

4005AD

USMC MLO45A2

NOUN:  HVWMAY/ MLO45A2
PRON:  T149L014JZ PRON AMD: 02
CUSTOMER ORDER NO M2545004MP45001

MLO45A2

FET

Woodl and Canp. Pai nt
Deep Water Ford
Reduced USMC Bl |

Var ni ng Devi ce

Commruni cati on Equi pnent reduction
PCB/ GPC

Engi neeri ng Changes:
*ECP TACU 8483

*Next Generation Arnor

*Revi sed Contract Price

*Added by Modification P00395

TOTAL UNIT PRI CE

TOTAL PRI CE

ACRN: MB
Unit Price
$79,722.75
$ 32.44
I ncl uded
$ 581. 01
$ (119.09)
$ 10. 80
$ (301.82)
$  (22.92)
NC
$ (199.53)
$79, 703. 64
$79, 903. 17
X 17

$1, 358, 353. 89

USMC REGQ STRATI ON NUMBERS: 610060- 610076

(End of narrative B001)

Packagi ng _and Mar ki ng

See Section D

(End of narrative D001)

| nspection and Acceptance

I NSPECTION: Origin ACCEPTANCE: Origin

Contractor shall deliver in accordance with
the delivery schedule set forth in

Attachnent 21 of the contract.

DRC MARK FOR

002 TMO M F SMJ 1st Supply Bn
PCC. CW4 David Carter, Bldg 2261

Phone: 760-763- 2561

003 HQ BN 2D MARDI V

PCC. CW3 McCarthy

17

$__79, 703. 64000

$

1, 354, 961. 88




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C- S001 MOD/AMD P00395

Page 14 of 36

Name of Offeror or Contractor:

AM GENERAL LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

004

005

Phone: 910-451-9537/8051

TMO Force Fed Acct LLP
POC. MGYSGT GE. Callvin
Phone: 011-81-611-737-7860

SUPO M F M21627

POC:  MAJ MAck/ GYSGT Pi nkerton
Phone: 305-628-5173/76

(End of narrative FO01)




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C- S001 MOD/AMD P00395

Page 15 of 36

Name of Offeror or Contractor: AM GENERAL LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
4007 NSN:  9999- 99- 999- 9999
FSCM 19207
PART NR 9999999
SECURI TY CLASS: Uncl assified
4007AA USAF_ML116 CHASSI S 11 EA [$__76,604. 12000 842, 645. 32

NOUN: HVMMAWW ML116 CHASSIS, 11 EA
PRON:  U149L061JZ PRON AMD: 02 ACRN:
CUSTOMER ORDER NO FD20600470710M

ML116

FET

Dual Gl Filters
Enhanced Air Filters
Operator's Manual
Canp Pai nt

Engi neeri ng Changes:
*U1865, Splash Shield

*Revi sed Contract Price
*Added by Modification P0O0395
Tot al

Total Price

(End of narrative B001)

Addi ti onal USAF DD Form 250 Distribution
Requi renent :

1 Copy - Warner Robins ALC/ LECB
295 Byron Street
Robi ns AFB, GA 31098-1611
1 Copy - Warner Robins ALC/ LESVS

295 Byron Street
Robi ns AFB, GA 31098-1611

(End of narrative B002)

Packagi ng and Marki ng

See Section D

MV

Unit Pri

$76, 798.
$ 32.
31.
247.
45.

© B+

ce

74
44
41
92
00

I ncl uded

(551. 39)

$76, 604.

$77, 155.
X

12

51
11

$848, 710. 61




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C- S001 MOD/AMD P00395

Page 16 of 36

Name of Offeror or Contractor: AM GENERAL LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

(End of narrative D001)

I nspection _and Accept ance

I NSPECTION: Origin ACCEPTANCE: Origin
Contractor shall deliver in accordance with

the delivery schedule set forth in
Attachrment 21 of the contract.

(End of narrative F001)




CONTINUATION SHEET

PIIN/SIIN DAAEO7-01- G- S001

Reference No. of Document Being Continued

MOD/AMD P00395

Page 17 of 36

Name of Offeror or Contractor:

AM GENERAL LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

4007AB

USAF ML116 CHASSI S

NOUN: HVMAW ML116 CHASSI S, 23 EA

PRON:  U149L062JZ PRON AMD: 02 ACRN: MWV
CUSTOMVER ORDER NO FD20600470710M
Unit Price
ML116 $76, 798. 74
FET $ 32.44
Dual Ol Filters $ 31.41
Enhanced Air Filters $ 247.92
Operator's Manual $ 45. 00
Tan Pai nt $ 90. 36
Engi neeri ng Changes:
*U1865, Splash Shield (551. 39)
*Revi sed Contract Price $76, 694. 48
*Added by Modification P00395
Tot al $77, 245. 87
X 23
Total Price $1, 776, 655. 01
(End of narrative B001)
Addi ti onal USAF DD Form 250 Distribution

Requi renent s:

War ner Robi ns ALC/ LECB
295 Byron Street

1 Copy -

Robi ns AFB, GA 31098-1611

1 Copy - Warner Robins ALC/ LESVS
295 Byron Street

Robi ns AFB, GA 31098-1611

(End of narrative B002)

Packagi ng and Mar ki ng

See Section D

(End of narrative D001)

| nspection and Acceptance
I NSPECTION: Origin

Contractor shall deliver

Attachnment 21 of the contract.

ACCEPTANCE: Origin

in accordance with
the delivery schedule set forth in

$__76,694. 48000

$

1,763,973.04




CONTINUATION SHEET

PIIN/SIIN DAAEO7-01- G- S001

Reference No. of Document Being Continued

MOD/AMD P00395

Page 18 of 36

Name of Offeror or Contractor: AM GENERAL LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

(End of narrative FO01)




CONTINUATION SHEET

PIIN/SIIN DAAEO7-01- G- S001

Reference No. of Document Being Continued
MOD/AMD P00395

Page 19 of 36

Name of Offeror or Contractor: AM GENERAL LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
4009 NSN:  9999- 99- 999- 9999
FSCM 19207
PART NR 9999999
SECURI TY CLASS: Uncl assified
4009AA PRODUCT!I ON_ QUANTI TY 6 EA [$__79,187.13000 475,122. 78

NOUN:  HVWW/, ML114 CHASSI S

PRON: R136D394JZ PRON AMD: 01 ACRN: KH
CUSTOVER ORDER NO N0003003MP30040
Unit Price

ML114 Chassi s,

including FY '02/'03 ECPs $79, 413.09 *
F.E T. 32.52
**FET Adj ust ment (.08)
Manual , Operator & HR

P/ N: 92320- 28010 45. 00
Hydraul i c Wnch Engi neering

Changes 46.71
**Engi neeri ng Changes:
**ECPs U1819 and U1820 20. 47
**Seatbelt Retractor Shield 5. 36
**ECPU1815 - ERR P9542J 6. 00
**Del ete Radi o Cabl es (85. 55)
**| nstal | SI NCGARS Power Cable 116. 19
**ECP TACU8483 NC
**Next Ceneration Arno (412.58)

Fi xed Price Total $79, 537. 32
**Revi sed Contract Price: $79, 187. 13

**Added by nodification P0O0395.

Addi tional US Navy DD Form 250 Distribution

Requi renent s:

2 copies - Oficer in Charge

Naval Facilities Engineering

Command Det achnent
Seabee Logistic Center
4111 San Pedro Street,

Bl dg. 1443

Port Huenenme, CA 93043-4410

* correction of typo

(End of narrative B001)

Packagi ng _and Mar ki ng

Code 43,




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C- S001 MOD/AMD P00395

Page 20 of 36

Name of Offeror or Contractor: AM GENERAL LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

See Section D.

(End of narrative D001)

I nspection _and Accept ance

I NSPECTION: Origin ACCEPTANCE: Origin
Contractor shall deliver in accordance with
the delivery schedule set forth in Attachment

21 of the Contract.

(End of narrative FO01)




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEO7-01- C- S001 MOD/AMD P00395

Page 21 of 36

Name of Offeror or Contractor: AM GENERAL LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

4009AB PRODUCTI ON_ QUANTI TY

NOUN: ML114 CHASSI S

Packagi ng _and Mar ki ng

See Section D.

I nspection and_Accept ance
I NSPECTION: Origin

Deliveries or Performance

PRON: A136D443JZ PRON AMD: 03 ACRN: GH
AMS CD: 51103446005
Unit Price
ML114 Chassis $78, 240. 45
F.E T. $32.52
*F.E. T. Adjustment (0.08)
ECPs for 02 and 03 $1,172.64
ECPs for U1819 and U1820 $ 20.47
Hyd W nch Engr Changes
Snatch Bl ock CSI $ 97.19
Del ete Mag Part Testing $ (50.48)
Shield, Seat Belt Retractor $ 5.36
ECP for P9542J $ 6. 00
Engi neeri ng Changes:
*Del ete Radi o Cabl es (85. 55)
*Install SINCGARS Power Cable 116. 19
*ECP TACU 8483 NC
*Next Generation Arnor (412.58)
*Revi sed Contract Price $79, 142. 13
*Added by Modification P00395.
Fi xed Price Total $79, 524. 15
X 6
Tot al $477, 144. 90

(End of narrative B001)

(End of narrative D001)

ACCEPTANCE: Origin

$__79,142.13000 [$

474,852.78

DOC SUPPL
REL _CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wh6HZWB168S101 CKONWD M 3
PRQJ_CD BRK BLK PT
000
DEL REL CD QUANTI TY DEL DATE

001 6

UNDEFI NI TI ZED




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C- S001 MOD/AMD P00395

Page 22 of 36

Name of Offeror or Contractor: AM GENERAL LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

FOB PO NT: Origin

SH P TO FRElI GHT_ADDRESS
( CKONVID) XR OGARA HESS AND El SENHARDT
9113 LE SAINT RD
FAI RFI ELD OH 45014- 0001

Contractor shall deliver in accordance with
the delivery schedule set forth in Attachment
21 of the Contract.

(End of narrative FO01)




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 23 of 36

PIIN/SIIN DAAE07-01- C S001 MOD/AMD P00395
Name of Offeror or Contractor: AM GENERAL LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
4009AC PRODUCTI ON_ QUANTI TY 2 EA |$_ 79, 142.13000 158, 284. 26

Packagi ng and Marki ng

NOUN: ML114 HVWMAW CHASSI S

PRON: W136D454JZ PRON AMD: 02 ACRN: JX
AMS CD: 10100100000
CUSTOVER ORDER NO WB1E683079K001
Unit Price
ML114 Chassi s $78, 240. 45
F.ET. $32.52
*F. E. T. Adjustnent (0.08)
ECPs for 02 and 03 $1,172.64
ECPs for ULl819 and U1820 $ 20. 47
Hydraulic Wnch Engr Changes
Snat ch Bl ock CSI $ 97.19
Del ete Mag Part Testing $ (50.48)
Shield, Seat Belt Retractor $ 5. 36
ECP for P9542J $ 6. 00
Engi neeri ng Changes:
*Del ete Radi o Cabl es (85.55)
*Install SINCGARS Power Cable 116. 19
*ECP TACU 8483 NC
*Next Generation Arnor (412.58)
*Revi sed Contract Price $79, 142. 13
Fi xed Price Total $79, 524. 15
X 2
Total Price $159, 048. 30

(End of narrative B001)

See Section D.

(End of narrative D001)

I nspection _and Accept ance

I NSPECTION: Origin

Deliveries or

Per f or mance

ACCEPTANCE: Origin

DOC
REL_CD M LSTRI P

SUPPL
ADDR _ SIGCD MARK FOR TP CD

001 Wh6HZWB181S001
PRQJ_CD

CKONVD M 3
BRK BLK PT

000
DEL REL CD

QUANTI TY

DEL DATE

001

FOB POINT: Origin

UNDEFI NI TI ZED




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C- S001 MOD/AMD P00395

Page 24 of 36

Name of Offeror or Contractor: AM GENERAL LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

SH P TO. FREI GHT _ADDRESS
( CKONVD) XR OGARA HESS AND EI SENHARDT
9113 LE SAINT RD
FAI RFI ELD OH 45014- 0001

Contractor shall deliver in accordance with
the delivery schedule set forth in Attachnent
21 of the Contract.

(End of narrative F001)




CONTINUATION SHEET

Reference No. of Document Being Continued
MOD/AMD P00395

PIIN/SIIN DAAEO7-01- G- S001

Page 25 of 36

Name of Offeror or Contractor:

AM GENERAL LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE AMOUNT

4009AD

PRODUCTI ON_ QUANTI TY

*Previ ous
*Unit Price

$79, 136. 13

*Revi sed
*Unit Price

$79, 142. 13

*Anorti zed
*Unit Price

$79, 141. 1056

NOUN: ML114 CHASSI S

PRON: A136D461JZ PRON AMD: 02 ACRN: GH
AMS CD: 51103446005
FYO4 Price at 24 Per Day
Unit Price
Chassis, M114 $78, 240. 45
FET (I nproved Sidewal | Tire) $ 32.52
*FET Adj ust nment (0.08)
Woodl and Canp Pai nt I ncl uded
ECPs for 02 and 03 $ 1,172.64
ECPs for U1819 and U1820 $ 20. 47
Hydraul i c Wnch Engi neeri ng Changes
Snatch Bl ock CSI $ 97. 19
Del ete Mag Part Testing $ (50.48)
Shield, Seat Belt Retractor $ 5.36
Engi neeri ng Changes:
*Del ete Radi o Cabl es (85.55)
*Install SINCGARS Power Cable 116. 19
*ECP TACU 8483 NC
*Next Generation Arnor (412.58)
* Subt ot al $79, 136. 13
*Engi neeri ng Change:
*U1815, Level Il Rear Dif. Ol
Cool i ng System (P9542J) $ 6. 00
Revi sed Unit Price $79, 142. 13

*ECP U1815 inpl enented on quantity of 68 each
priced as follows:

Qy

14

68

Qy

82

*Price adjusted by P0O0395

(End of narrative B001)

82

Ext ended Price

$1, 107, 905. 82

Ext ended Price

$5, 381, 664. 84

Ext ended Price

$6, 489, 570. 66

$__79,141.10560 [$ 6, 489, 570. 66




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C- S001 MOD/AMD P00395

Page 26 of 36

Name of Offeror or Contractor: AM GENERAL LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

Packagi ng and Mar ki ng

See Section D

(End of narrative D001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DCC SUPPL

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD

001 Wh6HZWB197S101 CKONVD M

PRQJ _CD BRK BLK PT
000
DEL_REL CD QUANTI TY DEL DATE
001 82 UNDEFI NI TI ZED

FOB PO NT: Origin

SHI P TO FRElI GHT_ADDRESS
( CKONVID) XR OGARA HESS AND El SENHARDT
9113 LE SAI NT RD
FAI RFI ELD OH 45014- 0001

Contractor shall deliver in accordance with
the delivery schedule set forth in Attachnent
21 of the Contract.

(End of narrative FO001)

3




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SI|N DAAEO7-01- G- S001

MOD/AMD P00395

Page 27 of 36

Name of Offeror or Contractor: AM GENERAL LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

4009AE

PRODUCTI ON_ QUANTI TY

NOUN: ML114 CHASSI S

PRON:  A136D402JZ PRON AMD: 03 ACRN: CH

AMS CD: 51103446005

ML114
FET
*FET Adj ust ment
Wodl and Canop. Pai nt
ECPs for FY02 and FYO3
ECPs for U1819 and U1820
Del et e Radi o Cabl es
Instal | SINCGARS Power Cable
Hydraul i c Wnch Engi neering Changes:
Snat ch Bl ock CSI
Del ete Mag Part Testing
Shield, Seat Belt Retractor
ECP U1815- ERR P9542J Level 111
Rear Differential Cooling System
Engi neeri ng Changes:
*Next Generation Arnor

*Revi sed Contract Price
*Added by Modification P00395.

Fi xed Price Total

Unit Price
$78, 240. 45
$ 32.52
$ (0.08)
I ncl uded
$ 1,172.64
$ 20. 47
$ (85.55)_
$ 116. 19
$ 97.19
$ (50.48)
$ 5.36
$ 6. 00
$ (412.58)
$79, 142. 13
$79, 554. 79
X 1
$79, 554. 79

(End of narrative B001)

Packagi ng and Marki ng

See Section D

(End of narrative D001)

I nspection and_Accept ance

INSPECTION: Origin ACCEPTANCE: Origin

Contractor shall deliver in accordance with the

delivery

schedul e set forth in Attachment 21 of the contract.

(End of narrative FO01)

$__79,142.13000

79,142.13




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 28 of 36

PIIN/SIIN DAAE07-01- C S001 MOD/AMD P00395
Name of Offeror or Contractor: AM GENERAL LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
4009AG DA ML114 CHASSI S 6 EA |$_ 79,327.41000 475, 964. 46

NOUN: HVWW/ ML114 CHASSI S
PRON: WL36D520JZ
CUSTOMER ORDER NO HHWA0230591

ML114 Base Price

F.E T.

FY '02 & ' 03 ECPs

U1819 & U1820

Hydraulic Wnch ECPs (net)
Rear Dif G| Cooling
Shield, Seatbelt Retractor
Seal ed Di psticks

Tan Pai nt

Manual , Qperator's

Del ete Radi o Cables
Install SINCGARS Power Cabl e
Engi neeri ng Changes:

*Next Generation Arnor

*Revi sed Contract Price

Total Unit Price

Ext ended Price (UP X 6)

Addi ti onal

Defense Intelligence Agency
ATTN: OC-4

Washi ngton, DC 20340-3035

Packagi ng and Mar ki ng

See Section D

I nspection and_Accept ance
I NSPECTION: Origin

Deliveries or Performance

PRON AMD: 03

*Added by Modification PO0395.

$478, 439. 94

DD 250 instructions:

Send one (1) copy of DD 250 to:

(End of narrative B001)

(End of narrative D001)

ACCEPTANCE: Origin

ACRN: LU

Unit Price

$78, 240. 45
32. 44
1,172.64
20. 47
46. 71

6. 00
5.36
incl uded
140. 28
45. 00
(85. 55)
116. 19

(412.58)

$79, 327. 41

$79, 739. 99




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C- S001 MOD/AMD P00395

Page 29 of 36

Name of Offeror or Contractor: AM GENERAL LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

DOC SUPPL

REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD

001 Wh6HZWB253S101 CKONWD M
PRQJ_CD BRK BLK PT
000
DEL REL CD QUANTI TY DEL DATE
001 6 UNDEFI NI TI ZED

FOB PO NT: Origin

SH P TO FRElI GHT_ADDRESS
( CKONVID) XR OGARA HESS AND El SENHARDT
9113 LE SAINT RD
FAI RFI ELD OH 45014- 0001

Contractor shall deliver in accordance with
the delivery schedule set forth in Attachnent
21 of the contract.

(End of narrative FO001)

3




CONTINUATION SHEET

PIIN/SIIN DAAEO7-01- G- S001

Reference No. of Document Being Continued

MOD/AMD P00395

Page 30 of 36

Name of Offeror or Contractor: AM GENERAL LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

4009AH

PRODUCTI ON_ QUANTI TY

NOUN: ML114 CHASSI S

PRON:  A136D542JZ PRON AMD: 02 ACRN: CH
AVS CD: 51103446005
Unit Price
Base ML114 $78, 240. 45
F.E T. 32.44
FY '02 & ' 03 ECPs 1,172. 64
U1819 & U1820 20. 47
Hydraulic Wnch ECPs (net) 46. 71
Rear Dif O Cooling P9542J 6. 00
Shield, Seatbelt Retractor 5. 36
Del ete Radi o Cabl es (85.55)
Instal |l SINCGARS cabl e 116. 19
*Engi neeri ng Changes:
* ECP TACU 8483 NC
* Next Generation Arnor (412.58)
* Subt ot al $79, 142. 13
*Engi neeri ng Change:
* U1865, Splash Shield (551. 39)
Revi sed Unit Price $78,590. 74

*Next Generation Arnor change inpl emented on
entire CLIN quantity 308 each.

*ECP U1865 inpl enented on quantity 187 each
priced as follows:

*  Previous

* Unit Price Qy. Extended Price
* $79,142.13 121 $9, 576, 197. 73
*  Revised

* Unit Price Qy. Extended Price
* $78,590. 74 187 $14, 696, 468. 38

Revi sed
Ext ended Price

$24, 272, 666. 11

* Anortized
*_Unit Price Qy.

* $78, 807. 3575 308
*Price adjusted by P0O0395.

(End of narrative B001)

Packagi ng and Marki ng

See Section D.

(End of narrative D001)

308

$__78,807.35750

24,272, 666. 11




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C- S001 MOD/AMD P00395

Page 31 of 36

Name of Offeror or Contractor: AM GENERAL LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

I nspection _and Accept ance

I NSPECTION: Origin ACCEPTANCE: Origin

Contractor shall deliver in accordance with
the delivery schedule set forth in Attachment
21 of the Contract.

(End of narrative FO01)




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 32 of 36

PIIN/SIIN DAAE07-01- C S001 MOD/AMD P00395
Name of Offeror or Contractor: AM GENERAL LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
4009A) ML114 CHASSI S, ARMY 500 EA |$_ 78,590. 74000 39, 295, 370. 00

NOUN: ML114 CHASSI S
PRON:  P149L042JZ PRON AMD: 01
AMS CD: 51103446004

ML114 Chassis

FET

Woodl and Canp. Pai nt

ECPs for FY02 and FY03

ECPs U1819 and U1820

Del ete Radi o Cables

Install SINCGARS Power Cabl e

Hydraul i c Wnch Engi neering Changes:

Snat ch Bl ock CsSI
Del ete Mag. Part Testing
Shield, Seat Belt Retractor
ECP U1815- ERR P9542J Level |11
Rear Differential Cooling System
ECP TACU- 8483, Hose Wap
Next Generation Arnor
Engi neeri ng Changes:
*U1865, Spl ash Shield

*Revi sed Contract Price

*Added by nodification P00395

Fi xed Price Total

$39, 571, 065. 00

(End of narrative B001)

Packagi ng and Mar ki ng

See Section D

(End of narrative D001)

I nspection _and Accept ance

I NSPECTION: Origin ACCEPTANCE: Origin

Contractor shall deliver in accordance with the
delivery schedule set forth in Attachment 21

of the contract.

(End of narrative FO001)

ACRN:  MH

Unit Price

$78, 240. 45
32. 44

I ncl uded
1,172. 64
20. 47
(85.55)
116. 19

97.19
(50. 48)
5.36
6.00
.00
(412. 58)
(551. 39)

$78,590. 74

$79,142. 13
X 500




CONTINUATION SHEET

PIIN/SIIN DAAEO7-01- G- S001

Reference No. of Document Being Continued

MOD/AMD P00395

Page 33 of 36

Name of Offeror or Contractor:

AM GENERAL LLC

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

4009AK

ARMY_ML114 CHASSI S

NOUN: ML114 CHASSI S

Contractor shall deliver
the delivery schedule set forth i
21 of the contract.

(End of narrative

PRON: P149L078JZ PRON AMD: 01 ACRN: MH
AVS CD: 51103446004
Unit Price
ML114 Base Price FY04 $79, 109. 69
F.E T. 32.44
Total Unit Price $79, 142. 13
Engi neeri ng Changes:
*U1865, Splash Shield (551. 39)
*Revi sed Contract Price $78,590. 74
*Added by Modification P00395
(End of narrative B001)
Packagi ng _and Mar ki ng
See Section D
(End of narrative D001)
I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

in accordance with

748 EA

n Attachnent

F001)

$__78,590. 74000

$

58, 785, 873. 52




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SI|N DAAEO7-01- G- S001

MOD/AMD P00395

Page 34 of 36

Name of Offeror or Contractor: AM GENERAL LLC

ITEM NO SUPPLIES/SERVICES

QUANTITY |[UNIT| UNIT PRICE

AMOUNT

4009AN ARMY ML114 CHASSI S

NOUN: ML114 CHASSI S

(End of narrative B001)

Packagi ng _and Mar ki ng

See Section D

(End of narrative D001)

I nspection and_Accept ance
I NSPECTION: Origin

Contractor shall deliver in accordan
the delivery schedule set forth in
Attachrment 21 of the contract.

(End of narrative FO01)

PRON: P149L117JZ PRON AMD: 02 ACRN:  MH
AVMS CD: 51103446004
Unit Price
ML114 $79, 109. 69
FET $ 32.44
Canp Pai nt I ncl uded
Engi neeri ng Changes:
*U1865, Splash Shield (551. 39)
*Revi sed Contract Price $78, 590. 74
*Added by Modification P0O0395
Tot al $79, 142. 13
X 575
Total Price $45, 506, 724. 75

ACCEPTANCE: Origin

ce with

575 EA |$__78,590. 74000

45, 189, 675. 50




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C- S001

MOD/AMD P00395

Page 35 of 36

Name of Offeror or Contractor:

AM GENERAL LLC

SECTION G -
PRON
LI NE AVS CDY
| TEM M PR
4004AA T136D532JZ
MB545003MP35001
4004AB T149L003JZ
MB545004MP45001
4004AC T149L013Jz
MB545004MP45001
4005AB T119Vv380JZ
MB545001MR15010
4005AC T149L004Jz
MB545004MP45001
4005AD T149L014Jz
MB545004MP45001
4007AA  U149L061JZ
FD20600470710M
4007AB U149L062JZ
FD20600470710M
4009AA R136D394JZ
NO003003MP30040
4009AB A136D443JZ
51103446005
A13P50051CUA
4009AC WL36D454)7
10100100000
WB1E683079K001
4009AD A136D461JZ
51103446005
A13P50051CUA
4009AE A136D402JZ
51103446005
A13P50051CUA
4009AG WL36D520JZ
HHW®0230591
4009AH A136D542)7
51103446005
A13P50051CUA
4009A) P149L0423Z
51103446004
A14P50041CUA
4009AK P149L078JZ
51103446004
A14P50041CUA
4009AN P149L117J7

51103446004

CONTRACT ADM NI STRATI ON DATA

OBLG STAT/
ACRN JOB ORD NO
& 1
MB 1
MB 1
AG 1
MB 1
MB 1
MV 1
MV 1
KH 2
GH 2
3ZLTO3
JX 2
GH 2
3ZLT03
GH 2
3ZLTO3
LU 2
GH 1
3ZLT03
VH 2
4ZL.TO3
MH 2
47L.T03
MH 2
4ZL.T03

| NCREASE/ DECREASE

PRI OR AMOUNT AMOUNT
1,411, 115.94 - 10, 685. 16
2,739, 668. 40 -20,776.70
2, 896, 220. 88 -21,963.94
79, 903. 17 -199.53
639, 225. 36 -1,596. 24
1, 358, 353. 89 -3,392.01
848, 710. 61 -6, 065. 29
1,776, 655.01 -12,681. 97
477, 223. 92 -2,101. 14
477,144. 90 -2,292.12
159, 048. 30 -764.04
6, 520, 488. 30 -30,917. 64
79,554.79 -412. 66
478, 439. 94 -2,475. 48
24,502, 850. 68 - 230, 184. 57
39, 571, 065. 00 -275,695. 00
59,198, 313. 24 -412,439.72
45,506, 724. 75 -317,049. 25

CUMULATI VE
—AMOUNT___
1, 400, 430. 78

2,718,891.70

2,874, 256. 94

79, 703. 64

637, 629. 12

1,354,961. 88

842, 645. 32

1,763,973. 04

475,122.78

474,852.78

158, 284. 26

6, 489, 570. 66

79,142.13

475, 964. 46

24,272, 666. 11

39, 295, 370. 00

58, 785, 873. 52

45, 189, 675. 50



CONTINUATION SHEET

PIIN/SIIN DAAEO7-01- C- S001

Reference No. of Document Being Continued

MOD/AMD P00395

Page 36 of 36

Name of Offeror or Contractor:

AM GENERAL LLC

PRON/
LI NE AMS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
A14P50051CUA
NET CHANGE $ -1, 351, 692. 46
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT

Marine Cor ps AG 17 13110955123100080200674432D05512200001MR15010 $ -199.53
Ar ny GH 21  32035000031C1C01P51103431E1 S20113 Wb6HZV $ - 263, 806. 99
Mari ne Corps & 17 35110950453100080200674432D50450300003MP35001 $ - 10, 685. 16
Ar ny JX 97 3035001013236400101001031E1 S12102 We6HZV $ -764.04
Navy KH 17 351810E7X7325VBML600683422D000000X7X010000000 $ -2,101. 14
Def ense Agenci es LU 97 35030044003433140000003100HHMA0230591 $49205 $ -2,475.48
Marine Cor ps MB 17 46110950453106785400674432D50450300004MP45001 $ -47,728. 89
Ar ny MH 21  42035000041C1C01P51103431E1 S20113 Wb6HZV $ -1, 005, 183. 97
Air Force MV 57 463080000017436E882323101090000000000000672300 FO330L $ -18, 747. 26

NET CHANGE $ -1, 351, 692. 46

PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT

NET CHANGE FOR AWARD: $ 1,362,929, 446. 90 $ -1, 351, 692. 46 $ 1,361,577,754.44
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